
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2016

ESTIMATE SUMMARY 15:16:10

CONTID: C19185         ESTIMATE NO: 0001 PROG 2005

PCN: 19185-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 & SH 392 INTERSECTION PERCENT TIME:

PROJECT NO: FSA0853-091                   

US 85 & SH 392 INTERSECTION

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,009,280.84 PARTICIPATING $ $ 445,565.30

AWARD PROJECT AMT: 14,822,675.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,366.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.18

WORK DAYS

WORK DAYS

2.78%

15,563,715.54

445,565.30

445,565.30

432,198.34

$

$

$

$

445,565.30

0.00

445,565.30

0.00

445,565.30

-13,366.96

0.00

432,198.34

0.00

AMOUNT DUE 432,198.34 432,198.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 432,198.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.5 TIME ALLOW: 280

ORIG TIME ALLOW: 280

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/13/2016

09/13/2016

10/31/2016

07/21/2016

07/27/2016

08/25/2016

09/13/2016
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.180

201-00000  
 

16,200.000.180

16,200.00

1.000

L S 

90,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0015 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

17.000

SY  

30.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

563.000

LF  

25.00000

0025 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

28.000

EACH

200.00000

0030 *Removal of Delineator 0.000

102.000

202-00090  
 

765.00102.000

765.00

625.000

EACH

7.50000

0035 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

85.000

SY  

17.00000

0040 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

275.000

LF  

6.00000

0045 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

3,344.000

SY  

6.00000

0050 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

539.000

SY  

12.00000

0055 *Removal of Asphalt Mat 0.000

3,884.000

202-00220  
 

13,205.603,884.000

13,205.60

12,802.000

SY  

3.40000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Special) 0.000

19,723.000

202-00226  
 

55,224.4019,723.000

55,224.40

82,061.000

SY  

2.80000

0065 *Removal of Asphalt Mat (Planing) 0.000

12,697.000

202-00240  
 

17,775.8012,697.000

17,775.80

111,638.000

SY  

1.40000

0070 Removal of Pavement Marking 0.000

1,575.000

202-00250  
 

2,835.001,575.000

2,835.00

5,690.000

SF  

1.80000

0075 *Removal of Ground Sign 0.000

49.000

202-00810  
 

3,626.0049.000

3,626.00

142.000

EACH

74.00000

0080 Removal of Flashing Beacon 0.000

2.000

202-00825  
 

84.002.000

84.00

4.000

EACH

42.00000

0085 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,800.00000

0090 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

257.000

LF  

6.50000

0095 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

36.000

EACH

1,900.00000

0100 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

6,874.000

CY  

10.00000

0105 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

13,548.000

CY  

25.00000

0110 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

3,165.000

CY  

25.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

50.00000

0120 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

160.00000

0125 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0130 Potholing 0.000

3.000

203-01597  
 

570.003.000

570.00

80.000

HOUR

190.00000

0135 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

42.00000

0140 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

605.000

CY  

25.00000

0145 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

50.000

CY  

180.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

750.000

CY  

9.00000

0155 Erosion Log Type 1 (12 Inch) 0.000

240.000

208-00002  
 

1,008.00240.000

1,008.00

3,810.000

LF  

4.20000

0160 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

190.000

LF  

10.00000

0165 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

530.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

2,800.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

56.000

HOUR

38.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

56.000

HOUR

110.00000

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

56.000

HOUR

210.00000

0190 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

60.00000

0195 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

280.000

DAY 

35.00000

0200 Reset Utility Secondary Service Pedestal 0.000

0.000

210-00056  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0205 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

320.00000

0210 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0215 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

600.00000

0220 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

75,000.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

20.500

ACRE

340.00000

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

20.500

ACRE

490.00000

0235 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

20.500

ACRE

400.00000

0240 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.120

ACRE

12,000.00000

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,100.000

LB  

2.10000

0250 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

670.000

SY  

2.10000

0255 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

120.00000

0260 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

33,102.000

TON 

24.00000

0265 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

10,704.000

TON 

23.00000

0270 Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.000

403-00720  
 

320.002.000

320.00

634.000

TON 

160.00000

0275 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000.000

0.00

44,750.000

TON 

70.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

23,810.000

TON 

73.00000

0285 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

21,228.000

SY  

71.00000

0290 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

500.000

SY  

130.00000

0295 *Rubbilization of Concrete Pavement 0.000

0.000

412-18050  
 

0.000.000

0.00

112,799.000

SY  

1.50000

0300 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

93.000

SY  

10.00000

0305 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

280.00000

0310 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

440.00000

0315 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

510.00000

0320 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

46.000

CY  

320.00000

0325 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

16.000

CY  

110.00000

0330 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

29.000

CY  

110.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

32.000

CY  

1,100.00000

0340 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

60.000

CY  

1,100.00000

0345 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

6,708.000

LB  

0.90000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

12.000

LF  

650.00000

0355 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0360 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0365 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

10.000

LF  

500.00000

0370 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

32.000

LF  

500.00000

0375 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

6.000

LF  

500.00000

0380 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

700.00000

0385 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

16.000

EACH

850.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

2.000

EACH

950.00000

0395 14x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71404  
 

0.000.000

0.00

101.000

LF  

1,350.00000

0400 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0405 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0410 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0415 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

47,229.000

LF  

15.75000

0420 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

1,600.000

LF  

25.00000

0425 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,994.000

LF  

28.00000

0430 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

246.000

LF  

125.00000

0435 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

820.00000

0440 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,900.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0450 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

5.000

EACH

2,700.00000

0455 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

330.00000

0460 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

360.00000

0465 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

273.000

LF  

3.40000

0470 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,000.000

LF  

4.60000

0475 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

65.000

LF  

22.00000

0480 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

206.000

SF  

12.00000

0485 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

20.000

EACH

76.00000

0490 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

306.000

EACH

110.00000

0495 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

183.000

EACH

110.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

84.000

EACH

110.00000

0505 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

790.000

LF  

14.00000

0510 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

780.000

LF  

17.00000

0515 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,300.000

LF  

10.00000

0520 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

290.000

LF  

12.00000

0525 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

12.000

EACH

680.00000

0530 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

5.000

EACH

1,300.00000

0535 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0540 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0545 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0550 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

396.500

SF  

16.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,383.000

SF  

19.00000

0560 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

687.000

LF  

16.00000

0565 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

76.000

EACH

110.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

1,215.000

LF  

21.00000

0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

110.000

EACH

320.00000

0580 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

670.00000

0585 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

8.000

EACH

1,000.00000

0590 Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0595 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0600 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

9,400.00000

0605 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

4.000

EACH

490.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0615 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

29,202.000

LF  

0.30000

0620 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

12,700.00000

0625 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

20,100.00000

0630 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

24,000.00000

0635 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

24,200.00000

0640 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0645 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0650 *Detour Pavement 0.000

1,630.000

621-00450  
 

79,870.001,630.000

79,870.00

8,487.000

SY  

49.00000

0655 18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

168.000

LF  

90.00000

0660 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

40.000

LF  

150.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

293.000

LF  

130.00000

0670 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

0.000

0.000

624-47031  
 

0.000.000

0.00

337.000

LF  

120.00000

0675 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0680 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

1,350,000.00000

0685 Public Information Services (Tier III) 0.000

0.080

626-01103  
 

1,200.000.080

1,200.00

1.000

L S 

15,000.00000

0690 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

379.000

GAL 

90.00000

0695 Pavement Marking Paint (Waterborne) 0.000

142.000

627-00011  
 

6,106.00142.000

6,106.00

1,733.000

GAL 

43.00000

0700 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

9,851.000

SF  

12.00000

0705 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

5,564.000

SF  

14.00000

0710 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,002.000

SF  

13.00000

0715 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

692.000

SF  

10.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Flagging 0.000

396.000

630-00000  
 

9,900.00396.000

9,900.00

1,200.000

HOUR

25.00000

0725 *Traffic Control Inspection 0.000

5.000

630-00007  
 

600.005.000

600.00

112.000

DAY 

120.00000

0730 *Traffic Control Management 0.000

18.000

630-00012  
 

16,200.0018.000

16,200.00

280.000

DAY 

900.00000

0735 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

80.000

HOUR

21.00000

0740 *Barricade (Type 3 M-B) (Temporary) 0.000

5.000

630-80336  
 

950.005.000

950.00

12.000

EACH

190.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

2.000

630-80338  
 

620.002.000

620.00

5.000

EACH

310.00000

0750 *Construction Traffic Sign (Panel Size A) 0.000

29.000

630-80341  
 

2,262.0029.000

2,262.00

132.000

EACH

78.00000

0755 *Construction Traffic Sign (Panel Size B) 0.000

56.500

630-80342  
 

5,650.0056.500

5,650.00

136.000

EACH

100.00000

0760 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

130.00000

0765 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

108.000

SF  

15.00000

0770 *Portable Message Sign Panel 0.000

3.000

630-80355  
 

23,400.003.000

23,400.00

6.000

EACH

7,800.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

2,100.001.000

2,100.00

2.000

EACH

2,100.00000

0780 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2,100.001.000

2,100.00

2.000

EACH

2,100.00000

0785 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

250.000

EACH

48.00000

0790 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

1,260.006.000

1,260.00

12.000

EACH

210.00000

0795 Concrete Barrier (Temporary) 0.000

414.000

630-80370  
 

10,764.00414.000

10,764.00

7,280.000

LF  

26.00000

0800 *Traffic Cone 0.000

162.500

630-80380  
 

2,437.50162.500

2,437.50

325.000

EACH

15.00000

0805 *Tubular Marker 0.000

112.000

630-80384  
 

4,032.00112.000

4,032.00

500.000

EACH

36.00000

0810 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

8,000.001.000

8,000.00

14.000

EACH

8,000.00000

0815 *Mobile Attenuator 0.000

0.500

630-85020  
 

50,000.000.500

50,000.00

1.000

EACH

100,000.00000

0820 Traffic Signal (Temporary) 0.000

0.500

630-86800  
 

31,500.000.500

31,500.00

1.000

L S 

63,000.00000

0825 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016

PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0850 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0865 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0870 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0875 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0880 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19185-BID    ESTIMATE RUN 11/10/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 370,565.30370,565.3015,281,809.05CURRENT AMT0200 $ $ $

CAT NO0300 C-18-CA 

0890 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

242.900

SY  

1.40000

0895 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

147.300

SY  

50.00000

0900 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

57.000

LF  

36.00000

0905 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

16.100

SY  

430.00000

0910 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

3.200

SY  

870.00000

0915 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0920 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

65.500

TON 

73.00000

0925 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

391.900

SY  

37.00000

0930 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

171.400

LF  

18.00000
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PROJECT: FSA0853-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0300 C-18-CA 

0935 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.400

CY  

2,700.00000

0940 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

98.000

EACH

37.00000

0945 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

109.700

LB  

0.90000

0950 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

63.000

LF  

260.00000

CAT 0.000.0073,415.79CURRENT AMT0300 $ $ $

CAT NO0301 C-18-L 

0955 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

50,000.00000

0960 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

800.000

CY  

25.00000

0965 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

180.00000

0970 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

820.000

CY  

50.00000

0975 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

20.000

CY  

100.00000

0980 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

820.000

CY  

23.00000
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REF
NO.
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NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

15:16:10

CUMULATIVE
AMOUNT

CAT NO0301 C-18-L 

0985 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0990 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0995 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

16.000

EACH

130.00000

1000 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

0.000.000

0.00

984.000

LF  

42.00000

1005 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

156.000

LF  

66.00000

1010 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

146.800

CY  

800.00000

1015 Concrete Class H (Bridge) 0.000

0.000

601-05001  
 

0.000.000

0.00

78.000

CY  

1,000.00000

1020 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

21,300.000

LB  

1.00000

1025 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

109.000

LF  

160.00000

1030 Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

0.000

0.000

618-06036  
 

0.000.000

0.00

2,522.000

SF  

46.00000

CAT 0.000.00577,556.00CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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PERIOD

15:16:10

CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1035 Field Office (Class 2) 0.000

1.000

620-00002  
 

50,000.001.000

50,000.00

1.000

EACH

50,000.00000

1040 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

1045 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 75,000.0075,000.0076,500.00CURRENT AMT0400 $ $ $

$ 445,565.30445,565.30$16,009,280.84$CURRENT AMTPROJECT TOTAL


